ORIGINAL
llinois Department of Transportation

Division of Highways / Region 4 / District 6
126 East Ash Street / Springfield, lllincis / 62704-4792
Telephone 217/782-7301

March 20, 2007 RECEWED
2 2007
CERTIFIED — RETURN RECEIPT REQUESTED MAR 22 2
inois Commerce Commission
RAIL SAFETY SECTION

Mr. Dave Lazarides

Acting Program Manager
Processing and Information Section
lllinois Commerce Commission

527 E. Capitol Ave.

Springfield, IL 62701

RE: FAIl Route 72 (MacArthur Extension)
Section (84-9-4)HBK,BY,BY-1
Sangamon County
Job No. C-96-523-04
DOT/AAR No. 915 859F
Mile Post DH-418.07
Docket Number T06-00 (&

Dear Mr. Lazarides:

Per the ICC Order entered by the Commission on May 17, 2006 {(Docket Number
T06-0016), the Department of Transportation is providing written notice of the
progress at 0% of the above referenced project. The contract is scheduled to be
awarded in spring 2007.

Should you have any questions, please contact Ms. Sue Graham, Project Support
Engineer, at (217) 782-4501 or Ms. Dana Arnold, Railroad Coordinator, at (217)
782-5515.

Sincerely,
Christine M. Reed, P.E.

Deputy Director of Highways,
Region Four Engineer

By: M@%
William R. Frey, P.E.

Acting Program Development Engineer

SJG:DLA:mab B@G%&ETEB

cc: Eric Harm attn. Mike Martin
Ellen Shanzele-Haskins

ARES-



PROJECT STATUS REPORT
MACARTHUR BOULEVARD AND INTERURBAN TRAIL
OVER NORFOLK SOUTHERN RAILROAD

SANGAMON COUNTY, ILLINOIS RECEEVED

MARCH 10, 2007

MAR 22 2007
Commission Order Number: T06-0016 lllinois Commerce Commission
Order Date: May 17, 2006 RAIL SAFETY SECTION
Project Completion Date: May 17, 2010
Railroad Mile Post: DH-418.25 (MacArthur Boulevard)
DIH-418.23 {Interurban Trail)

West Grand Avenue Crossing

Inventory Number: DOT/AAR 915859F

Railroad Mile Post: DH-418.07
Type of Improvement: Construction of New Roadway and Overpass Bridge; Construction

of Relocated Bike Trail and Overpass Bridge; Removal of Existing
At-Grade Crossing

Department Project Manager: Mr. Sal Madonia
Project Engineer
Illinois Department of Transportation
Region Four/District Six
126 East Ash Street
Springfield, [linois 62703
Phone: (217) 782-4761
Fax: (217) 558-4706
Email: SalMadonia3@lllinois.gov

Project Status: Construction documents have been completed for grading and structures.
A contract is scheduled to be awarded in spring 2007. Plan preparation for
the paving contract should begin in summer 2007. Project completion is
scheduled for spring 2010.
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